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Ref: INFORMATIONAL REPORT – DELEGATED SUPPLEMENTAL FUNDS FOR TWO 
PROJECTS FOR AWARD UNDER RESOLUTION G-05-04 
 
Pursuant to the authority granted by Resolution G-05-04, the Executive Director of the California 
Transportation Commission (Commission) has approved $18,307,000 for two (2) previously voted 
projects, as described on the attached list, since the last Commission meeting. 
 
 
PROJECT DETAILS: 
 
Project #1 – In El Dorado County, on Route 50.  This State Transportation Improvement Program 
(STIP) project will improve traffic operations on Route 50 within the City of Placerville (PPNO 
3209).  The request for $10,936,000 in supplemental funds resulted in an overall increase of 42% 
over the original allocation.  The Plans, Specifications, and Estimates was completed June 30, 2005.  
Funding for the project was originally voted at the September 2005 Commission meeting for 
$25,997,000.  Bids for this project were opened on February 8, 2006; there were four bidders.  The 
apparent low bid was 42% over the Engineer’s Estimate. The bid results were competitive when 
compared to similar bids.  The total amount needed to award, based on the lowest responsible bid, 
was $40,075,000.  A review of all bids indicated a significant cost increase in the items related to 
steel, asphalt concrete, structural concrete and fuel.   
 
Project #2 – In Ventura County, on Route 23. This STIP project will widen Route 23 from four 
lanes to six lanes, construct soundwalls, widen structures, and improve the overall traffic operation 
of the Route 101/23 Interchange (PPNO 1167D).  The request for $7,371,000 in supplemental funds 
resulted in an overall increase of 15% over the original allocation.  Funding for the project was 
originally voted at the August 2005 Commission meeting for $48,299,000.  Bids for this project 
were opened on February 23, 2006; there were three bidders.   The apparent low bid was 15% over 
the Engineer’s Estimate.  The bid results were competitive when compared to similar bids.  The 
total amount needed to award, based on the lowest bidder responsible bidder, is $65,520,767.  The 
Department performed a bid analysis to determine all significant differences between the 
Engineer’s Estimate and that of contract bid items. A review of all bids determined that 100% of the 
cost increase was related to concrete items.  
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# Dist County Route Postmiles Location/Description 
EA 

PPNO 

Previous 
Allocation 
(x1,000) 

Delegated
 Allocation

(x1,000)  
Total 

(x1,000) 
 
2.5f.(5) Informational Report – Delegated Supplemental Funds, per Resolution G-05-04 

1 03 ELD 50 16.7/18.1 In Placerville from Lawyer Drive to 
Bedford Avenue. 
Operational improvements. (STIP). 

3555U1 
3209 

 

$25,997 $10,936 $36,933 

2 07 Ven 23 R3.5/R11.4 Route 23 Thousand Oaks Freeway 
widening.  Widen freeway to six lanes 
and add ITS features. (STIP). 

115451  
1167D 

48,299 $7,371 $65,521 

  TOTAL     $74,296 $18,307 $102,454 

 
 
 
 
STIP SHARE ADJUSTMENTS: 
 
03-El Dorado-50, PPNO 3209.  Amount of cost increase against county shares:  $4,069,000 RIP, 
$4,069,000 IIP. 
 
07-Ventura-23, PPNO 1167D.  Amount of cost increase against county shares:  $2,342,000 RIP. 
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